VBI/I-70 Superfund Site Weekly Budget Summary #62
Phase Il Rapid IV, BA Contract # WO128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/19/2005
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised) ||Mﬁ“ﬁﬂiﬁﬁir|rﬁmﬁ||ro
. Budget Summary: _ _ _ —
Original T.0. Cost $ 3,056,170.00 ( Task: Original Budget | Current Budget |  This Week | Cost to Date |
Indirect Costs:
Modifications: (2) $ 474111142 Construction Work Plan $ 585972 | % 255924 | $ - $ 431.80
Current T.O. Cost $ 7.,797,28142 IMobilization/Crew Rotation 3 5692690 |$% 139.60265] % 2850821% 121,776.16
Site Admin & Indirects $ 217380.74|% 80619284 |% 971742 1%  640,086.32
Criginal Fee: @ 6.37% $ 183,020.00 Per Dlerrl & Lodg[lg $ 181,71 §.63 $ 372M 576 | $ 280978193 321,203.41
Modification Fee: @6.37% § 283,922.91 Home Office Support $ 1664743 | § 29,383.97 | § - $ 3,448.41
Total Fee: 3 466,942.91 Final Report/Proj Close-Out $ 14,143.74 | § 2421897 | $ - $ -
Direct Costs:
Current T.0.Funds: $ 7.330,338.51 Site Set-up/Maintenance 3 7124268 16,88645]$ - |8 17,627.28
Site Co-ordination, Pre-Excav | $ 5890173 |$ 17212635]% 284498 |9 140,065.62
Subcontracts: (Fixed Price) [Removal, Impacted Soils $ 2B5,069.22 | $ 1,064,876.00 | § 10,71245( 3 761,291.18
1) None $ - T&D, Impacted Soils $ 52668680 |$ 520,538.16 | $ 6105121 % 508,633.22
[Sampling & Analysis $ 10,32038|$ 3066788 % 114981 8% 24.330.02
Current T.0.Funds: $ 7,330,338.51 &s_torationfBackﬁll $ 473,788.10 | $ 1,874,415.30 | $ 1451492 1% 1,51 0,498.38
Site Costs to date: $ 5,293632.33 Sod/Seed $ 18737640 | % 704704231 % 33771 | $ 45910710
Site Funds Available: ﬁi 2,038,706.18 l | Garden/Flwr Beds $ 11,71080 |5  61,75318|$ - $ 53,883.10
Excludes: Fee, Fixed Price Subconiracts Rock/Mulch/Misc Gnd Cv $ 82,56270|% 23935731]% 170324 ¢  211,885.50
| Sprinkler Systems $ - $ 211875111 % - $ 109,564.27
Costs to Date T.0. #1: (Fee Excluded) Post Construction Maint. $ 101,75090 | $ 3331879 1% - $ 20,872.78
Indirect Costs: 21% $ 1,086,926.10 Site Co-ord, Follow Up As Bits | § $0.901.70| % 111607381 $ 2166851 % 110,931.52
Direct Costs: 79% $ 4,206,031.13 Site Teardown [3 915230 | % 915230 % - ] -
$ 5,202957.23 Commumg Air Monitoring $ 3,330.70 1 $ 45811721 % 24144 | § 35,936.77
This week: Fuel/Qil Misc Field Supplies $ 6494660 |$ 127564573 |9% 158584 | % 120,500.38
Indirect Costs: 22% $ 16,378.02 ASARCO Support 3 126175 % 8,060.01 % - 3 2,764.17
Direct Costs: 768% $ 53,253.01 Site Co-ord, ASARCO 100 3 . $ 81,08243]|% 911,751 § 48,244.21
$ 68,631.03 LBP Comm Mtg Support $ - |$ 27375009 - |9 19,708.09
LBP Site Co-Ord $ - 3 - 3 - 3 36.54
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220 | $  261,86344 | $ 9,033.751 % 50,151.00
Indirect Costs: $ 2,123.00 L.BP Abatement $ 352447308 35244730[% - 1% -
Direct Costs: $ 7.664.88 Initial Sampling Tasks (2) $ - 3 - 3 67595 % 675.95
$ 9,787.88 _____Rounding Adjustment $ 003]9% {0.85)
** Excludes Fee, Fixed Price Subs Fee $ 183,020.00 | § 46694291 | % - |3 466,942.91
Site Funds Avaiable Until: [ 3/46/2008 | | [Totals $  3,056,170.00]9 7.,197,28142|3  69,507.01 | $_ 5,760,675.24 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)




VBI/I-70 Superfund Site Weekly Cost Summary #62
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 8/19/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops {Revisad)
Pagre20f5
b o 822005 [§ 28520747118 31849546 |$ 68570669 |8 849426361$ 49335683 |85 1526528 [ $ 46694291 | [$ 5,691,268.04 {
Date Labor Per Diem Equipment |  Material Subcontracts | Analytical Fee Daily Total Total Phase I
8/13/2005 H% - $ 18068 [$ 166335[$ 105.49 776 §% - $ - ] 1,967.268 5 5,693,225.32
8/14/2005 |$ 106160[8 39530)$ R E 14.24 | $ - s - |8 - IS 1471.14S  5.604,606.46
8/15/2005 |§ 604242 |% 44676 |$ 163363|S 1175.19]% 7768 - |8 - |3 9,305.76 | $  5,704,002.22
816/2005 |$ 7,66568|9% 467613 1633635 218121 % 77619 - $ - $ 11,935.04 | $ 65,715937.26
8M7/2005 |$ 692231 |$ 44676 [$ 183363|% 270613|% 77619 11498|% - $ 11,8357 |§ 5,727,768.83
8M18/2005 |3 740192)|% 4676 |$ 163363|% 2537048 7761% - $ - $ 12,02711 | $ §65,739,795.94
8/M19/2005 |3 868668]% 44676 |$ 1633.83 _§ 97053 | % 9.041.5‘1“=r $ . $ - $ 20,779.11 |8 5,760,575.05
This Week $ 3778061 [8 280978[$ 983150[|§ 9089583[% 908031]$ 1149818 - $ 69,307.01
{To Date S 28008553218 221305248 695538.19]% 850,196191% 50243694 [$ 1538026 | $ 46694294 | $ 5760.575.05
Weekiy Cost by Category VB/I-70 Superfund Site
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‘j VB/1-70 Superfund Site Weekly Budget Summary #62
. Phase i Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 3155 8/19/2005
US Army Corps lCompIeted This w:elk
of Engineers. Rapid Response/Project Resources Inc. | 3 |
Pagre Aofh
RRIV_T.0 #0001 (315.5Sites) | This Week Total Cost to Date (561.5 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - $ 6,11968 | $ 10.90
Construction Work Plan $ 43180 $ 137 ¢ - 1% e K 13,746.10 | $ 24.48
Mobilization/Crew Rotation $ 121776161 % 38598 |3 285082 % 95027 1% 246,795.78 | $ 439.53
Site Admin & Indirects $ 640068323 2.028.74 | $ 9,?1'7'.4_12 $ 323914 |8 1,230,06867 | $ 2,190.68
Per Diem & Lodging $ 32120341 |9% 1.018.06 | $ 280978 (% 93659 | $ 66735333 % 1,188.52
Home Office Support $ 34484113 10.93]% ~ % - 15 1407844 | & 25.07
|Final Report/Proj Close-Out $ - 1% - 1% - 13 - 1% - 13 -
Total Indirect Costs: $ 1,086,926.10] $ 344509 | 9% 15,378.02 | $ 5126.011% 2,178,162.00 I $ 3,879.18
DirectCosts: - ___ _
Site Set-up/Maintenance $ 1762728 | § 5587183 - $ - 3 8669166 % 154.389
Site Co-ordination, Pre-Excav $ 14008562 | % 443951 % 2844961 8% 94832 1§ 34104541 (% 607.38
Removal, Impacted Soils $ 76120118 % 24429871% 10,71245| 3 3,570821% 1_,:3_59.279.28 $ 2,420.80
T&D, Impacted Soils $ 508633.22]% 16i215] 8§ 6,105.121 5% 203504 | § 873,508.191 % 1,655.67
Sampling & Analysis $ 2433002 | % 77121% 11498 $ 38331 % 4843209 % 86.25
Restoration/Backfill $ 151049838|8 478763 |8 14514.92|$ 483831($ 254371273 [$ 4,530.21 |
Sod/Seed $ 459107101} % 145517 [ % 331771 | § 1,105901 ¢ 841,027.80 | $ 1,497.82
| Garden/Fiwr Beds $ 53883.1018 170.79 | § - 13 - |8 8511404 | $ 169.39
Rock/Mulch/Mis¢ Gnd Cv $ 2118855019 67159 | 1703.24 | $ 567.751 9% 38108182} % 678.69
| Sprinkler Systems $ 1095642718 472713 - $ - $ 109,584.27 | $ 195.13
Post Construction Maint. 3 2087278 | % 66161 3% - $ - $ 29,73233 ] % 52.95
Site Co-ord, Follow Up As Blts $ 11093152 |% 351611 9% 2,166.851% 72228 | § 21188628 | $ 377.36
Site Teardown $ - |8 - |3 - |$ - 1% - 1% -
Community Air Monitoring $ 3593677 | % 143901 $ 24144 {3 804813 178,20669 | $ 317.38
Fuel/Oil Misc Field Supplies $ 120,50038 (8% 38193 | % 158584 { § 528613 201,779.711 | $ 359.36
ASARCO Support $ 2764471 % 8761 % - $ - 1% 6314971% 11.25
Total Direct Costs: $ 4087891.29(% 12,956.87 | $ 4330751 [$§ 1443584 [$ 7,307,37725[% 13,014.03 |
Sub Totals: (Cost/Site) $ 517481739 § 16,401.96 $ 5868553 $§ 1956184 $ 948553925 § 16,893.21
Fee (Prorated for 407 Sites) $  420,89940 $ 1,034.15 $ - $ 103415 $ 687,310.57 $  1,052.54
$ 559571679 5868553 3§ 2059599 $ 10,172B84982 § 17,945.76
\City of Denwer Comm Hiih Program N/A NIA $ 44,830.21
ISite Co-Ordination ASARCO 100 $ 4824421 3 911.75 $ 48,244 21
[ﬁ+ Initial Sampling Tasks (5) $ 70.571.58 $ 9.709.70 $ 70,571.58
Costs Not Included In site Averages 5,714,532.58 $ 69,306.98 $ 10,336,495.82




Weekly Budget Summary

4) Mod #P0003, Schedule negofiations for 29 Aug 05,

— VB/I-70 Superfund Site #62
‘ w l Phase HlI Rapid IV, BA Contract # W9126F-04-D-0029 Costs Thr:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 8/19/2005
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page 4 of 5
Site Co-Ordination: As Of: 8/19/2005 _{Overall) _ _
2% Task Order #14 |  Cross-Over  |[Task Order #01 | Total To Date
VBI/I-70 133 0 0 133
Non-Responders 2004 33 80 213 326
Restorations Agreements 138 2005 0 0 102.5 102.5
Sched Restoration Appmnt 3 Total 166 80 315.5 561.5
Access Denied 17 _
Completion Agreements [Avg SFiSite | 3243 3,948 | 3,970 | 3,764 |
ASARCO 100 * [Avg Cost/Site | $ 18,050.57 | $ 16,420.07|$ 1640196 | $ 16,893.21 |
Restorations Agreements 70
Completion Agreements 0 *[AvgCost'SF | § 55018% 416 |$% 413]% 4.49
_ - - * Excludes Fee
Completed Sites This Week: _
Lead/Arsenic Soil Sites SF/Site
13556 Harrigon St {Spkir) 8,102 VB/A-T0 Avg Cost/Site
2[3701 Milwaukee St 6,522
3|3838 Steele St (Spkir) 5,409
4
5
6
7
8
9
10
1 CAvg Cost/Site
12 (Fee Excluded)
13 Week Ending =6 per. Mov. Avg.
14 Avg Cost/Site
Total SF This week 20,033 |__Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Ape 04
Remarks:
Total SF Task Order #1 1,252,418 1) Crew returns from sched rotation, full field ops resume Monday 15 Aug 05.
Total SF 2005 447,093 2) Lead Based Paint Assessment continues, Qualification screening underway.
Total SF All Contracts (3) 2,113,214 3) SCT preparing Access Agreement mailing for Initial Sampling ops.

15} ASARCOQ Bankruptcy may reduce remaining sites from 48 to 18 due to avail funding.




. VB/-70 Superfund Site Weekly Budget Summary #62
! M l ' Phase Il Rapid v, BA Contract# W9128F-04-D-0029 Costs Thru;
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/19/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources iInc. Completion: 11/8/2005 Field Ops (Revised)
Page S5of5
Forward Look: _ _ Dly BumRate | _
Task: CurrentBudget | CosttoDate | Remaining | 4 Week Avg | Duration | EsttoCompl |  Variance |
Indirect Costs: B - -
Construction Work Plan $ 256024 | % 431801 % 212744 | § - LS $ - $ 2,127.44
Mobilization/Crew Rotation 3 1396028651 % 12177616 |$ 1782649 | $ 268,89 79 $ 2124242 | $ (3,415.93)
| Site Admin & Indirects $ 82_6,_192.84 $ 840,066.32 | $ 1661265218 147579 79 $ 116,587.66 | $ 49 538.86
Per Diem & Lodging $ 37201576 1 $ 32120341 |% 5081235]% 378.32 79 3 29,886.91 | % 20,925.44
Home Office Support $ 2938397 | % 344841 |% 2593556 | % - 79 % 2593556 | $ -
Final Report/Proj Close-Out $ iﬁg_g? $ - $ 2421898719 - LS 2421897 | § -
Total Indirect Costs: $ 137387343 |3 1,086,928.10 § 287,047.33 | % 2123.00 [.»hoosye 217871153 | % 69,175.80
Direct Costs:
Site Set-up/Maintenance $ 16,886.45 (| % 1762728 | § (740.83)] $ 22.05 LS $ 3,500.00| % (4,240.83)
Site Co-ordination, Pre-Excav $ 17212635 | $ 14006562 |3 3206073 |$ 3687.78 79 $ 29,05485 | % 3,005.88
Removal, Impacted Soils $ 106487600 % 761290118 % 30358482 |% 1,318.84 79 $ 104.18'7-.-97' $ 199,396.85
'?&T), tmpacted Scils 3 520,539.16 | $ 50863322 1% 11,905.94 $ 865.84 79 $ 68,400.99 | § {56,495.05)
Sampling & Analysis $ 3066788 | $ 24330021 % 65337861 % 17.13 79 $ 1,353.21 )% 4,984.65
Restoration/Backfill $ 187441530 |% 151049838]% 36301692}% 226358 79 $ 178,822541% 185,094.38
Sod/Seed $ 70470423 [$ 45910710 |$ 24559713 |3 45592 79 |s 36,017.99 [ § 209,579.14
Garden/Flwr Beds $ 61,753.18} % 5388310 % 7.870.081% 2072 79 $ 2347991 % 5,522.09
_RocklMuIcthisc Gnd Cv 3 239,357.31 | % 211,885501% 2?1.81 3 416 .61 79 $ 32912131 % {5,440.32)
| Sprinkler Systems 3 211875111 9% 10966427 1% 10231084 | % 226.10 LS 3 35500001 % 66,810.84
Post Construction Maint. $ 3331879 1 8 2087278 |% 12446011 3% 218 LS $ 12446.01 | § -
Site Co-ord, Follow Up AsBits | $ 111,607,390 | $ 11093152 | $ 67587 1% 247.89 79 $ 19,583.08 | $ (18,907.21)
Site Teardown $ 9,152.30 | $ - $ 9,152.30 | $ - N/A $ - $ 9,152.30
Community Air Monitoring $ 45811721 % 35936771 3% 987455 | % 187.01 LS $ 10,116.39 | $ {241.44)
Fuel/Oil Misc Field Supplies $ 12754573 | $ 120,500.38 | $ 704535 | % 201.26 79 $ 15,899.17 | $ (8,853.82)
ASARCO Support $ §96001]| 8% 276417 1% 619584 | $ 15.64 LS $ 6,19584 | § -
Site Co-Ord ASARCO 100 $ 81082431 % 4824421 |§ 32,83822|% 128.53 79 $ 10,153.70 | $ 22,684.52
LBP Comm M_tg Support $ 2737500 | $ 19,708.09 | $ 766691 | % - LS $ 7666913 -
LBP Site Co-ord 3 - |5 36545 (3654 $ 131 Sl E 3,500.00 | (3,536.54)
LBP Assesment $ 261,863.44 | ¢ 5015100 | % 21171244 1% 897.51 LS $ 21171244 | § -
LBP Abatement $ 35244730 | & - $ 35244730 | % - LS $ 352,447.30 | $ -
Initial Sampling Tasks (2) 3 - $ 67595 | & {675.95) N/A $ 145,240.25 | § (145,916.20)
Total Direct Coste: $ 505638508 | $ 4,206,707.08 | $1,749,658.00 | $ _ 7,664. § 128705877 % 462,599.23
Fee 46694291 § 466942811 % 0.00) Bt $ 0.00 -
o S 7707281423 5760576.00 [ 3200 00 s 0 % 1.504,93030] 9% 531.775.03




Project Costs for Current Week by Type

| VB -1/70 Phase II1
Week Ending 8/19/2005
' 'l'ul-llo_’sc Extended Labor Por Diem Equlpment Materials Subcon Analyticel Other Foo
003 Maob/Crew Rotaticn $ 285082 | $ 1,081.60 1,788.22
004 Site Admin/indlireéts 3 871742 | § 6,315.69 % 1.815.82 173923 | $ 4858
005 Lodging/Per Dism 3 2,800.77 $ 2,800.77
010 Site Coord, $ 284495 | § 2,568.64 $ 278.11
011 Removal - $ 10711247 | § 8,743.04 $ 1.597.08 7234
012 T&D ' $ 610513 | % 4,002,686 3 2,102.47
012 Sampling Analysis s 11488 $ 114.98
014 Bacidilt 3 1451493 | § 8,301.02 $ 263083 3574.08
015 Sod & Seed $ Az | s 22174 $ 492,75 547.54
017 Rock and Mulch ° $ 1.70324 | $ s $ 568380 a81.58
019 Sits Coord Follow-up $ 2,188.85 | 3 2,166.85
021 Community Air Mon, 3 241.45 $ 241.45
022 FOG & Supplies - $ 1,585.84 1,585.84
025 Load Assessment’ $ §,033.75 $ 9,033,756
029 ASARCO 100 Propertie $ 91175 § 91,75
031 She Coordinetion In 3 87565 | $ 675.65
Totals $ 69,307.01 $ 3778060 $ 280977 3 983151 9689.82 § 908033 § 11498 § -




Project Costs JTD By Type

VB - 1/70 Phase 11X
Friday, August 19, 2005
— Task-Dese Extended Lakar PerDlem | Equipmant | Wateriats | Subcontracts | Analytical |  Other Fou
001 Const. Work Pans’ s 0180]3 431.80
003 Mob¥Crew Rotation 3 121,776.14 | $ 67,933.01 $ 53,843.13
004 Site Admin/indirecta $ 640,008.28 | § 45421302 [ & 101.84 | § 11493510 | 8 68.44568 | 2,300.45
005 Lodging/Pet Diem 5 321,203.19 $_ 21,20019
006_Home Office $ 3,448.41 |3 3.448.41
009 Site Set-uaiMaint. $ 17,627.28 | § 14,720.37 3 2,850.91
010_Shte Coord. 5 140.065.40 | § 123,540.25 | § - |5 taasos9(s 200173
0t1_Removal s T61.291.22 [ § 502,101.22 $ 10386738 683327
012 TAD i $ 508,633.37 | $ 368,745.32 $ 133968363 1,971.13 | § 3,8498.57
013 Samping Analysts s 243201 8 : s 1767048 726353 1531362
014_Backhl $ 1510.498.45 | § 27,0620 $ 196811658 30065060
015 Sod & Seed $ 455,108.04 1 $ 111,871.15 $ 31,960.18 | § 24,734.65 | § 290,540,968
D18_Garden & Fiowere _ s 53,883.08 s 63,880.00
017 Rogkand Mukh s 211,865.72 | 8 8152242 20019515 121.161.20] 8 M6G3 S 6657
618 Post Conet. Maint. 3 20,872.77 | 8 12.065.28 s 61922]3 2,60020
019 _Ste Coord Follow-up s 110,631.44 | 108,202.49 §__ 272805
021 Community Air Mon. s 3,936.49 13900719 783.40| 3 2124738 -
022 FOG & Supplies s 12050031 | & 0.00 s Moz |s 12040238 |8 20.00
023 ASARCD Support | 3 276417 | $ 2.706.69 s 57498 .
025 Lead Assessment ; s 50.151.00 s 50,151.00
027 Sprinkies Syetem 3 109,504.22 | § 2,001.83 5 215782 | % 104,544 59
028 Site Coord ASARCO s %548 3654 s -
029 ASARCO 100 Propedie 5 48,244.17 | 3 47,732.31 $ 511.86
030 Commursty Meeting Su $ 19,700.07 $ 7199 |8 19,638.09
031_Site Coordination In 5 A 67595
100 Fee $ 468,942.01 5 466,842.91
22 $ - $ -
Totals $ 576057527 $ 2,899,855.27 $321,30503 §$ 69553803 § 859,116.14 § 50243771 §15380.18 $ - % 46694291




B/ 222005
. 8:19 AM

Project Varlance Heport
VB - I/70 Phase III

Friday, August 19, 2005

: . Gumrsnt Unit | Estimated Ceat| Total Cost At
was nues‘n?nu aTY | warr Oiginal Current Budget| Cost Ve Date |% Complete Price To Complete Complation
[ 001_|Consliucbion Werk Plans 100] (S 585672 2550.24 45180 16.0% Z555.05 212355 2,555.05 | 4
003_|Mobilizaton/Crew Rotaton 5.00 | EACH 56,626.00 139,802.25 2177614  100.0% 24.354.59 - 12177614 | §
004_|Sits Administration and _Indirects 400 miH 217,389.74 806,192.64 B40.086.25 | 100.0% 150.777.24 - 640,066.28 | 3
D05 [Lodging & Per Diem 4001 MTH 181,710.63 37201576 21,203,180 | 100.0% 80,284.06 : 32420048 | 3
008 _|Home Office Su 400 MIH 6.647.43 20.383.97 3sea ] zomm_is 4,164.74 1321686 16.658.97
507 _|Final Repoft 1.00] is 6.426.74 9,625.:34 . 0.0% 3 $.825.34 6.525.34 88253418 .
008 _|Project Close-Out 100 LS 7.715.00 14,303.63 - 0.0% 1430363 14,393.83 1430363 | §
" 009_| Site Setup/Maintanance 18.00 | WK 124,26 18,886.45 17B27.28 | 1000% 11071 - 17,627.28
010 _|Sits Coordination 155.00 | EACH 50.001.73 172,126.35 140,665.40 | 100.0% 002.77 - 140,065.40
011 |Removal impactéd 534750.00 | SF 285,069.22 1,064,576.00 761.291.22 | 106.0% 1.42 - 761.201.22
01Z_|T8D of mpacted Soils 8.400.06 ] TON 216,756.20 520.530.16 63338 | 100.0% 8049 X 568,633.38
D13_|Sampling & Analysis [ 2480000 | TON 10,320.38 30.667.60 2432092 | 100.0% 0.88 - 2432682
014 |Restosation 53475000 | &F 473,788.10 1,874,415.30 1,510.486.45 | 100.0% 2.82 : 1,510,498.45
016 [Sod & Sead &, 155.00 | EACH 187,378.40 764.704.23 450,106.04 06.0% 2.060.58 - 250.106.84
016 _[Garden & Fiowsr Bad 155.00 | EACH 11.710.80 61.753.1¢ 53.883.08 |  100.0% 347.63 : 53,883 08
017_[Rock. Mulch, & Mise 155.00 | EACH 82,502.70 238.357.3 21188573 | 100.0% 1,384.51 . T11,885.73 a7, 5%
018_JFost Construction Mainienance | 504.750.00 | SF 101,750.80 33.318.70 2067277 | _ 97.6% 0.04 51236 21.386.13 (11.95286)] _35.8%
G16_|5its Coordination Foliow-up 155.00 | EACH 50,001.70 111,807.30 110031.44 ] _100.0% 714,07 . 110.631.44 67595 -06%
020 | Site Taardown & Demabilization 1.00] Ls $,152,30 915230 - 0.0% 8,152.30 B.152.30 9.152.30 - D.0%
021_|Comunity Air Monitring 400 M 3.338.70 45311.72 3593640 |  1000% 8.679.02 . 35.636.49 B87523) 218%
022 [Fuel_ Oil Misc Fia}d Supplles $6.00 | DAY 64,048,680 127,545.73 120.50031 | 100.0% 1.285.19 - 120,500.31 (704542 55%
073 |Asarco Suppon 1061 S 1.261.00 8,860.01 276417 3T 0% 7.470.75 AR 5T 7.470.75 (148026 106%
024_|Ta0 to Landnll 2.800.00 |_TON 306,830.60 . - 0.0% . - . - 0.0%
025 _|Lead Base Paint Emmm 450.00 | EACH 145,122.20 251,663.44 56.151.00 34.5% 3841 57116 149,12218 1814728]  451%
026 | Load Ease Paint Abaterent 100.00 | EACH 352,847.30 352.447.30 - 0.0% 3.524.47 352447 30 352.447.30 - | _oo%
027 | Sprinkler Systam 100 s - 211,875.1 106,564.23 100.0% 108.564.23 : 109,564 23 (10231088} 4B.3%
026 | Site Coordination ASARCO 100.00 | EACH 1.0 81,087 43 36.54 100.0% .37 - 36.54 {81.645.69)] 100.0% |
029 _[ASARCD 100 Propertiss 100 1S 1.00 1.00 48244 17 100.0% 48.167.85 N 48.244.17 48.243.17 | 4824917 7%
030_|Community Mesting Support o0 15 [ 1.00 27.37%.00 19.708.07 100.0%[$  19,708.07 - 18,700.07 7es683)| .280%
100 [Fee i o0 Ls |s 183,020.00 466,842.01 "466,542.81 100.0%| $ _ 266,042.00 - 468,042.91 - I oo
031 | Shte Coordinationantial 1061 |, 30.00 30.00 $675.05 100.0% $4B3 14 $0.00 $875.85 1575951 10000%
032 _|initial Sampling Field Work 100] Ls |3 P A I - 00%[ 3 - I - I3 s . 0.0%
Totals 100 LS § 308617225 § 779728202 $ 576057527 73.9% $ 97833793 § 49994346 § 6260,648.73 §$(1,536,763.29) -19.7T%
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